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In Construction: $264 Million

STA 2 Expansion (Gulf Group) $ 18.7 Million      91 % complete
STA 5 Expansion (Interlaken) $ 12.9 Million      98 % complete
STA 6 Expansion (Harry Pepper) $ 23.4 Million      88 % complete
Acme Basin B $ 13.3 Million      35 % complete
C-43 Test Cells (Barnard) $ 10.2 Million    100% complete
C-44 Test Cells (Barnard) $   9.0 Million     99 % complete
C-44 TIWCD Reconfig (CAN Const)   $   1.2 Million     95 % complete
C-44 Site Prep Phase I (Overland) $   0.5 Million     90 % complete
C-44 Site Prep Phase ii (Running W) $   4.3 Million       2 % complete
Picayune - Demolition (Cross) $   1.5 Million     90 % complete
Picayune – Prairie Canal (Globetec)  $   2.4 Million     99 % complete
Picayune – Road Removal (AEM) $   3.9 Million     85 % complete
EAA Reservoir – GMP#1 (BPJV) $ 53.7 Million     54 % complete
Manatee Barrier (LJ Clark) $   0.4 Million   100% complete

Upcoming Projects
EAA Reservoir – GMP#2 (BPJV) $ 109 Million
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STA 2 Cell 4 Expansion ProjectSTA 2 Cell 4 Expansion Project

Contractor:  Gulf Group
Consultant CM:  Brown & Caldwell
Field Supervisor, Sr.:  Marty Braun

• Design:  April 28, 2005 – Oct 4, 2005 
• Construction Start:  Jan 11, 2006   
• Flow Capable:  Nov 11, 2006
• Final Completion:  July 23, 2007
• Construction Contract: $ 18.7 Million

Percent complete ($): 91%
Percent complete (days): 79%

Contractor:  Gulf Group
Consultant CM:  Brown & Caldwell
Field Supervisor, Sr.:  Marty Braun

• Design:  April 28, 2005 – Oct 4, 2005 
• Construction Start:  Jan 11, 2006   
• Flow Capable:  Nov 11, 2006
• Final Completion:  July 23, 2007
• Construction Contract: $ 18.7 Million

Percent complete ($): 91%
Percent complete (days): 79%

WORK THIS PERIOD
• Apply muck to finished levee slopes
• 7 of 8 control buildings set
• Power poles set along south levee



STA 5 Flow-way 3 Expansion ProjectSTA 5 Flow-way 3 Expansion Project

Contractor:  Interlaken
Consultant CM:  URS
A8 Construction Mgr:  Miguel Cruz

• Design:  Feb 7, 2005 – Oct 28, 2005
• Construction Start:  Jan 19, 2006
• Flow Capable:  Nov 21, 2006
• Final Completion: Apr 25, 2007 
• Construction Contract: $ 12.9 Million

Percent complete ($):  98%
Percent complete (days):  94%

Contractor:  Interlaken
Consultant CM:  URS
A8 Construction Mgr:  Miguel Cruz

• Design:  Feb 7, 2005 – Oct 28, 2005
• Construction Start:  Jan 19, 2006
• Flow Capable:  Nov 21, 2006
• Final Completion: Apr 25, 2007 
• Construction Contract: $ 12.9 Million

Percent complete ($):  98%
Percent complete (days):  94%

WORK THIS PERIOD
• Finishing final dress work on levees
• FPL completing power pole installation
• Cells 3A and B completed, ready to fill



STA 6 Section 2 Expansion ProjectSTA 6 Section 2 Expansion Project

Contractor:  Harry Pepper & Assoc.
Consultant CM:  URS
A8 Construction Mgr:  Miguel Cruz

• Design:  Jan 24, 2005 – Dec 1, 2005 
• Construction Start:  Feb 7, 2006
• Flow Capable:  Dec 11, 2006
• Final Completion: July 19, 2007
• Construction Contract: $ 23.4 Million

Percent Complete ($):  88%
Percent Complete (days):  88%

Contractor:  Harry Pepper & Assoc.
Consultant CM:  URS
A8 Construction Mgr:  Miguel Cruz

• Design:  Jan 24, 2005 – Dec 1, 2005 
• Construction Start:  Feb 7, 2006
• Flow Capable:  Dec 11, 2006
• Final Completion: July 19, 2007
• Construction Contract: $ 23.4 Million

Percent Complete ($):  88%
Percent Complete (days):  88%

WORK THIS PERIOD
• All structure concrete work completed
• Continuing L-3 Levee Bridge construction
• Electrical pull boxes installed along levees



Acme Basin B Discharge, C-1 and PS-7Acme Basin B Discharge, C-1 and PS-7

Contractor:  Village of Wellington
Consultant CM:  Arcadis
A8 Construction Mgr:  Rich Bartlett

• Construction Start: July 7, 2006
• Substantial Comp. I:  Dec 20, 2006
• Final Completion: June 7, 2007
• Construction Contract: $ 13.3 Million

Project 35% complete

Contractor:  Village of Wellington
Consultant CM:  Arcadis
A8 Construction Mgr:  Rich Bartlett

• Construction Start: July 7, 2006
• Substantial Comp. I:  Dec 20, 2006
• Final Completion: June 7, 2007
• Construction Contract: $ 13.3 Million

Project 35% complete



C-43 West Storage Reservoir Test Cell Pilot ProjectC-43 West Storage Reservoir Test Cell Pilot Project

WORK THIS PERIOD

• Monitoring test cell instrumentation 
until April 07
• Overwash test performed during
December 2006

Contractor:  Barnard Construction
Consultant CM:  Stanley
A8 Construction Mgr:  Bruce Phillips

• Construction Start:  January 16, 2006
• Substantial Compl I:  June 14, 2006
• Final Completion: April 16, 2007
• Construction Contract: $10.2 Million
• Change Orders             $152 K 

Total: $10.2 Million

Percent Complete ($):  100%
Percent Complete (days): 96%
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A8 Construction Mgr:  Bruce Phillips

• Construction Start:  January 16, 2006
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• Final Completion: April 16, 2007
• Construction Contract: $10.2 Million
• Change Orders             $152 K 
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Percent Complete ($):  100%
Percent Complete (days): 96%



C-44 Reservoir Test Cell Pilot ProjectC-44 Reservoir Test Cell Pilot Project

Contractor:  Barnard Construction
Consultant CM:  HDR
A8 Construction Mgr:  Bruce Phillips

• Construction Start: Feb 16, 2006
• Final Completion: July 7, 2007
• Construction Contract: $  9.0 Million
• Change Orders:           $   0.0

Total:   $   9.0 Million

Percent Complete ($): 99%
Percent Complete (days): 80%

Contractor:  Barnard Construction
Consultant CM:  HDR
A8 Construction Mgr:  Bruce Phillips

• Construction Start: Feb 16, 2006
• Final Completion: July 7, 2007
• Construction Contract: $  9.0 Million
• Change Orders:           $   0.0

Total:   $   9.0 Million

Percent Complete ($): 99%
Percent Complete (days): 80%

WORK THIS PERIOD
• Monitoring test cell instrumentation
• Seepage canal drawdown test
Initiated at the end of November until
End of December
• Overwash test performed Feb 07



C-44 TIWCD Temporary ReconfigurationC-44 TIWCD Temporary Reconfiguration

Contractor:  C.A.N. Construction
Consultant CM:  HDR
A8 Construction Mgr:  Bruce Phillips

• Construction Start: October 30, 2006
• Final Completion: March 1, 2007
• Construction Contract: $ 0.89 Million
• Change Orders:           $ 0.34 Million 

Total:   $  1.2  Million

Percent Complete ($):  95%
Percent Complete (days):  73%

Contractor:  C.A.N. Construction
Consultant CM:  HDR
A8 Construction Mgr:  Bruce Phillips

• Construction Start: October 30, 2006
• Final Completion: March 1, 2007
• Construction Contract: $ 0.89 Million
• Change Orders:           $ 0.34 Million 

Total:   $  1.2  Million

Percent Complete ($):  95%
Percent Complete (days):  73%

WORK THIS PERIOD
• Substantially completed all five sites
• Commenced test pumping
• Substantial Completion #1 on 2/23/07



C-44 Site Preparation – Phase IC-44 Site Preparation – Phase I

Contractor:  Overland Construction
Consultant CM:  HDR
A8 Construction Mgr:  Bruce Phillips

• Construction Start: January 9, 2006 
• Final Completion: March 15, 2007
• Construction Contract: $ 0.51 Million
• Change Orders:           $    0 

Total:    $ 0.51 Million

Percent Complete ($):  90%
Percent Complete (days):  67%

Contractor:  Overland Construction
Consultant CM:  HDR
A8 Construction Mgr:  Bruce Phillips

• Construction Start: January 9, 2006 
• Final Completion: March 15, 2007
• Construction Contract: $ 0.51 Million
• Change Orders:           $    0 

Total:    $ 0.51 Million

Percent Complete ($):  90%
Percent Complete (days):  67%

WORK THIS PERIOD
• Completed clearing activities
• Substantial Completion #1 12 days ahead
• Commenced discing of Parcel 1



Picayune Strand – DemolitionPicayune Strand – Demolition

Contractor:  Cross Construction
Consultant CM:  n/a
A8 Construction Mgr:  Brian Davidson

• Construction Start: July 6, 2006
• Final Completion:  April 1, 2007
• Construction Contract: $ 1.47 Million
• Change Orders:            ($ 15 K)  

Total:   $ 1.47 Million

Percent Complete ($):  90%
Percent Complete (days): 90%

Contractor:  Cross Construction
Consultant CM:  n/a
A8 Construction Mgr:  Brian Davidson

• Construction Start: July 6, 2006
• Final Completion:  April 1, 2007
• Construction Contract: $ 1.47 Million
• Change Orders:            ($ 15 K)  

Total:   $ 1.47 Million

Percent Complete ($):  90%
Percent Complete (days): 90%

WORK THIS PERIOD
• All original contract work completed
• Change order issued for additional demo
• Substantial Completion 1 in March 2007



Picayune Strand – Prairie Canal BackfillingPicayune Strand – Prairie Canal Backfilling

Contractor:  GlobeTec
Consultant CM:  n/a
A8 Construction Mgr:  Brian Davidson

• Construction Start: August 14, 2006
• Substantial Compl I:  May 11, 2007
• Final Completion: June 10, 2007
• Construction Contract: $ 2.18 Million
• Change Orders:           ($ 12 K) 

Total:   $ 2.18 Million

Percent Complete ($):   99%
Percent Complete (days): 77%

Contractor:  GlobeTec
Consultant CM:  n/a
A8 Construction Mgr:  Brian Davidson

• Construction Start: August 14, 2006
• Substantial Compl I:  May 11, 2007
• Final Completion: June 10, 2007
• Construction Contract: $ 2.18 Million
• Change Orders:           ($ 12 K) 

Total:   $ 2.18 Million

Percent Complete ($):   99%
Percent Complete (days): 77%

WORK THIS PERIOD

• All work has been completed
• Notice of Substantial Completion issued
• Punch list completed



Picayune Strand – Road RemovalPicayune Strand – Road Removal

Contractor:  American Earth Movers
Consultant CM:  Parsons
A8 Construction Mgr:  Brian Davidson

• Construction Start: October 26, 2006
• Final Completion: July 23, 2007
• Construction Contract: $ 3.9 Million
• Change Orders:           $    0 

Total:    $ 3.9 Million

Percent Complete ($):    85%
Percent Complete (days):   60%

Contractor:  American Earth Movers
Consultant CM:  Parsons
A8 Construction Mgr:  Brian Davidson

• Construction Start: October 26, 2006
• Final Completion: July 23, 2007
• Construction Contract: $ 3.9 Million
• Change Orders:           $    0 

Total:    $ 3.9 Million

Percent Complete ($):    85%
Percent Complete (days):   60%

WORK THIS PERIOD
• Nearly completed all clearing & grubbing
• Approximately half of 65 miles of road 

degraded



EAA Reservoir A-1 – Seepage Canal ConstructionEAA Reservoir A-1 – Seepage Canal Construction

Contractor:  Barnard-Parson JV
Consultant CM:  Parsons
A8 Construction Mgr:  Will Wing

• Construction Start: August 24, 2006
• Final Completion: Sept. 17, 2007
• Construction Contract: $ 53.7 Million
• Change Orders:           $    0 

Total:   $ 53.7 Million

Percent Complete ($):    54%
Percent Complete (days):  53%
Seepage Canal:  90% complete

Contractor:  Barnard-Parson JV
Consultant CM:  Parsons
A8 Construction Mgr:  Will Wing

• Construction Start: August 24, 2006
• Final Completion: Sept. 17, 2007
• Construction Contract: $ 53.7 Million
• Change Orders:           $    0 

Total:   $ 53.7 Million

Percent Complete ($):    54%
Percent Complete (days):  53%
Seepage Canal:  90% complete

WORK THIS PERIOD
• North Yard office complex completed
• Seepage Canal 90% complete
• Blasting to be completed in early March
• Additional clearing & muck removal added



Upcoming Project Activities 
April – June 2007

Upcoming Project Activities 
April – June 2007

Biscayne Bay
Intermediate Design for Deering Estate, Cutler Flowway 
and L31E Culverts
Land Acquisition for Cutler Flowway

C-111 Spreader Canal
Preliminary Design for Frog Pond Infiltration Basin
Site Selection for Loveland Slough Water Quality Feature

C-43 Reservoir
Intermediate Design for Reservoir
Bidding of Reservoir Site Clearing Contract
Complete water Quality Monitoring of Test Cells
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and L31E Culverts
Land Acquisition for Cutler Flowway

C-111 Spreader Canal
Preliminary Design for Frog Pond Infiltration Basin
Site Selection for Loveland Slough Water Quality Feature

C-43 Reservoir
Intermediate Design for Reservoir
Bidding of Reservoir Site Clearing Contract
Complete water Quality Monitoring of Test Cells



Upcoming Project Activities 
April – June 2007 (continued)
Upcoming Project Activities 
April – June 2007 (continued)

C-44 Reservoir
Complete Pre-final Design of Reservoir and STA
Request for Proposal for Construction Bid on Project
Complete Site Clearing Contract Work
Complete Indiantown Drainage District Construction Work

EAA Reservoir
Complete GMP of seepage canal, de-mucking of entire 
embankment length, full mobilization of contractor)
Complete final design of earthworks
Complete negotiations of GMP #4 (embankment 
construction)

C-44 Reservoir
Complete Pre-final Design of Reservoir and STA
Request for Proposal for Construction Bid on Project
Complete Site Clearing Contract Work
Complete Indiantown Drainage District Construction Work

EAA Reservoir
Complete GMP of seepage canal, de-mucking of entire 
embankment length, full mobilization of contractor)
Complete final design of earthworks
Complete negotiations of GMP #4 (embankment 
construction)



Upcoming Project Activities 
April – June 2007 (continued)
Upcoming Project Activities 
April – June 2007 (continued)

Picayune Strand
Pre-final design of Merritt Pump Station
Prairie Canal Plugging and Berm Removal
Removal of 70 Miles of Roads

Compartment B STA Buildout
Basis of Design Report Development

Picayune Strand
Pre-final design of Merritt Pump Station
Prairie Canal Plugging and Berm Removal
Removal of 70 Miles of Roads

Compartment B STA Buildout
Basis of Design Report Development



Upcoming Project Activities 
April – June 2007 (continued)
Upcoming Project Activities 
April – June 2007 (continued)

Compartment C STA Buildout
Basis of Design Report Development

ECART
Bolles Canal Basis of Design Report
ECART Basis of Design Report Development
Evaluation of Potential Land Requirements 
for Canal Expansion

Compartment C STA Buildout
Basis of Design Report Development
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ECART Basis of Design Report Development
Evaluation of Potential Land Requirements 
for Canal Expansion



Upcoming Project Activities 
April – June 2007 (continued)
Upcoming Project Activities 
April – June 2007 (continued)

Site 1
Finalization of Basis of Design Report

Acme
Construction of Pump Station #7 by Village of Wellington
Intermediate Design for Section 24 Pump Station and 
Impoundment

Broward County WPA
Finalization of Basis of Design Report

LOFT
Finalization of Basis of Design Report
Preliminary Design of Lakeside STA
Finalization of Taylor Creek Reservoir Test Cell Design

Site 1
Finalization of Basis of Design Report

Acme
Construction of Pump Station #7 by Village of Wellington
Intermediate Design for Section 24 Pump Station and 
Impoundment

Broward County WPA
Finalization of Basis of Design Report

LOFT
Finalization of Basis of Design Report
Preliminary Design of Lakeside STA
Finalization of Taylor Creek Reservoir Test Cell Design



Economic & Job Impacts
To-date…
Economic & Job Impacts
To-date…

C-44 Test Cells (Martin/St. Lucie County region)
53.5% in local expenditures - 42 local businesses
20 new jobs

C-43 Test Cells (Hendry County region)
29.3% in local expenditures - 33 local businesses
55 new jobs

Compartment B -- STA-2, Cell 4
21.6% in local expenditures - 19 local businesses
19 new jobs

EAA Reservoir – Estimating 650 direct jobs
$500,000 in expenditures in Tri-cities area
89 new jobs 
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Contracted $264M in construction workContracted $264M in construction work



• Authorize the Secretary of the Army to credit the non-Federal sponsor for 
construction expenditures incurred prior to signing a project cooperation 
agreement

• Authorize “902 Fixes” for projects conditionally authorized in WRDA-2000

• Authorize Corps to initiate construction on Site 1 Impoundment and 
Picayune Strand Restoration projects using funds appropriated in FY2007 for 
the Central and Southern Florida Project

• Authorize an increase in the Federal spending cap for Critical Restoration 
Projects from $75 million to $95 million

• Authorize the Secretary to carry-over credits between Agreements with the 
South Florida Water Management District

• Authorize the Secretary of the Army to credit the non-Federal sponsor for 
construction expenditures incurred prior to signing a project cooperation 
agreement

• Authorize “902 Fixes” for projects conditionally authorized in WRDA-2000

• Authorize Corps to initiate construction on Site 1 Impoundment and 
Picayune Strand Restoration projects using funds appropriated in FY2007 for 
the Central and Southern Florida Project

• Authorize an increase in the Federal spending cap for Critical Restoration 
Projects from $75 million to $95 million

• Authorize the Secretary to carry-over credits between Agreements with the 
South Florida Water Management District

Requested Appropriations Bill ProvisionsRequested Appropriations Bill Provisions
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DISCUSSION/QUESTIONSDISCUSSION/QUESTIONS


